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SITE INSPECTION PRIORITIZATION (SIP), REGION X

. -EPA WAM - Deborah Flood
u URS SM - Libby Goldstein/Kara Steward (acting)

The WA consists of the following tasks:

1.  Provide General Work Assignment Management
2. Conduct Site-specific Site Inspection Prioritization

Focus This Semester:

= Respond to EPA comments on SIP Work Plan.
= Initiate site-specific work, after approval of the Work Plan and receipt of site assignments.

APP’D BUDGET(S) EXP. LIMIT AND FUNDS EXHAUST COSTS MITH FEE
TOTAL % OF
FUNDS TOTAL % INVOICED EST. INC’D
REC’D INC’D 3 LOE $ LOE 5% EXH. INC’D 11727/92 11727792
309 14% 309 4,192 150 1,035 11/13/92 29% 42 44
Dol lars 1n thousands

A. Activities during this invoice period included:

@ Received approval of the Level I SIPs for both National Qil and the Lincoln Avenue Landfill
on 11/03/92.

- Closed the SIP files for the three level I SIPs, National Qil, Lincoln Avenue Landfill, and
Spokane Transformer on 11/03/92, 11/03/92, and 11/16/92, respectively.

" Conducted site visits for the Oeser Cedar Level III SIP on 11/13/92 and for Most Western
Laundry on 11/18/92.

®» A follow-up site visit meeting was conducted with the EPA SAM for Oeser Cedar Level III
SIP site. A decision was made to return to the site to conduct site sampling. '

B. Activities planned for the next invoice period include:

®  Conduct site visit follow-up meeting for the Most Western Laundry Level III SIP on
12/03/92.

»  Complete the draft field sampling plan for the Oeser Cedar Level III SIP site.
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s Complete recommendation memorandum for Most Western Laundry site.
= Conduct additional information gathering for the Level IIT SIPs.

®= Initiate OCIs for the remaining sites as soon as they are assigned by EPA.

C. Problems and Recommended Solutions:

s URS was awaiting assignment of additional SIP sites at the end of the reporting period.
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